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7/5/00 – Submitted by Terry Racine  Sunny 85o 
 
Framing - Small crew framing walls in the physical therapy area. Also they are installing some backing, 
Soffits to support the wall cabinets. 
Plumbers - 2 men are doing the rough-in water and sewer in the physical therapy area. 
Electricians - 3 men installing conduit, outlet and switch boxes 
Pipe Insulator  - Arrived on the site today to insulate some of the waterlines installed. Had a Discussion 
with him on when the punch1ist items would be corrected under the building of the pharmacy area. He 
advised me that all punch1ist items would be corrected when they started in Area A. 
No dirt crew or Ironworkers on the site today. 
Concrete crew- '1 he crew is setting footing forms for the walls in Area B. 
 
7/6/00 – Submitted by Terry Racine  Sunny 85 
 
Framing - 2 men installing metal studs. 
Drywall - 2 men starting to install the drywall throughout the physical therapy area. 
Dirt crew - Backfilling the foundation walls of area A. no NTL (Testing) on the site, verified 1, foot lifts. 
Electricians -1 man working under the building installing conduit, 2 men working upstairs installing conduit, 
and metal boxes. 
Gary McFarland and Gary Grassel arrived on the site. A walk-thru with John Kronebush, and Buda 
(Ironworker) was done to identify some of the structural problems on Area B. Structural engineer wasn't 
too satisfied with the quality control. 
Concrete crew - Poured footings in area A. Slump test and cylinders were pulled 
Ironworkers- Erecting columns and beams in Area B_ 
NTL - Soils and compaction testing person showed up on the site at 1:00 p.m. 
 
7/7/00 – Submitted by Terry Racine  Sunny 80 
 
Framing crew- Cleaning up the working area, also 2 men installing drywall 
Electricians- 3 men are still installing conduit. 
Plumbers- 1 man on site, don't know what he's doing. 
Dirt crew- Backfilling and working on the lift station. 
Most crews shut down at 11:30 a.m. 
 
7/10/00 – Submitted by Terry Racine  Sunny 82 
 
Jim Lake is on the site, No discussion with him. 
Framing crew - Installing Metal studs. Deflection track that is installed, is not according to the submittal 
and drawings. Had discussed this with John and Jerry on this issue. Said they would discuss and try to 
resolve. 
Drywall - Crew of three men are installing the drywall. All cuts around the wall switches and outlets are 
100% better than they did in the last area. 
Dirt crew - Backfilling walls in Area B. NTL is on the site. 
Ironworkers - Tying rebar in the walls of Area B 
Concrete crew - Forming foundation walls in Area 13. 
Plumbers - Still doing water and sewer rough-in. Are setting up to pressure test some waterlines. Will 
contact me when testing is ready. 
Electricians- 3 men are still installing conduit, metal boxes. 
NTL - Testing person showed up at 12:00 p.m. 
 
7/11/00 – Submitted by Terry Racine  Light overcast 75 
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Concrete crew - Forming exterior walls in Area B Jerry Wally formed and will pour pads in Area A for the 
air exchanger units 
Ironworkers - Are still tying rebar in the exterior walls of Area B. Also erecting steel in Area A. 
Framing crew - installing metal stud. No word on how they plan to resolve the deflection track problem. 
Dirt crew - Backfilling and compaction on the walls of Area B. NTL is on site doing the testing. 
Drywall crew - 3 men are installing drywall in the physical therapy area. 
 
7/12/00 – Submitted by Terry Racine 
 
Dirt crew - Backfilling and compacting the walls on Area B. 
Skip Hayes arrived on the site. 
 
Did walk-thru with Skip in the structural area, Discussions on the existing beam on the East side of the 
building, whether to modify or demo. Also observed the concrete crew pouring the exterior walls of the 
building in Area B. Later went down to the office to meet with Emmie. 
 
Ironworkers - Still erecting steel in Area A. 
 
Dirt crew - Install manholes for the storm drain system. 
 
One man stripping the forms around the slabs that were poured for the air exchangers. 
 
7/13/00  – Submitted by Terry Racine  Sunny 87 
 
Framing crew - Deflection track has not been corrected yet. Called Dave Peterson to discuss the 
installation of the deflection track. Fire-proof insulation was installed above the track, rather than inside as 
shown on the drawings - Dave said contractor would have to get documentation on fire rating if the wall is 
to remain as it is. 
 
Gary Grassel called and requested some pictures of the anchor bolts on the far north wall on Gridline A. 
Faxed photos to him as he requested. Also sent photo of the anchor bolts that were broken off of the 
column pad. 
Called Skip Hayes as requested, discussion on the existing colurnn on the northside stirrup around the 
rebar. Had contractor jack hammer concrete down 8". Took some photos and faked to Skip. 
Electricians - 3 men present. One man is pulling wire through the conduit. 2 men are under the building 
installing trays. 
 
7/14/00 – Submitted by Terry Racine   Sunny 82 
 
Not too much going on today. Framing crew is cleaning up the area. The workweek ends at 11:30 a.m. 
No dirt work crew or Ironworkers on the site 
 
7/17/00 
 
Today on the project, I was finally able to type up the notes for the meeting of June 29, 2000.  I was off 
on annual leave for the past week.  For project information and progress during the past week, see Terry 
Racine's daily notebook.  Received a call from David about needing the photographs sent (e-mailed) form 
last week.  They apparently didn't transmit from Terry's computer. Received tile samples from David and 
gave to Tim Davis to have the Cultural Committee review.  Work that took place today included: sheet 
rocking in the PT, Women's Health areas, taping/mudding also was taking place in the same areas, S&H was 
installing steel in the north addition.  Approximately 2:30 p.m., a fire started on the first temporary 
power pole from the transformer to the south east of the hospital.  We had to evacuate the hospital and 
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other buildings in the area.  The fire started at the base of the pole where the wires were installed in 4" 
PVC mast.  Apparently a heat problem.  Doug Ray of Glacier Electric was on site after the fire was put out 
and agreed that the heat was generated at the base of the pole and he felt that the wires should not have 
been installed as such.  He arranged for a crew to repair the wiring.  This was done about 8:00 p.m.  
Looking at the print E3.3, it calls out for wire to handle a 1320 amp load.  According to the M&M 
Electric foreman, Glacier Electric installed 4 / 0 wires, which gives a rating of about 1120 amps (less than 
the 1320).  I couldn't find out if he got this approved by Allen Meadors. 
 
7/18/00 
 
S&H hired a QA individual effective 7-17-00.  His name Darren LeMaster.  Reviewed the memo from Rick 
Clark on the fire yesterday. Attended the hospital meeting to discuss the fire.  Glacier Electric will be on 
site about 11:30 a.m. to discuss.  Went to Emmie's office to have a telephone conversation with David on 
the amount of change orders and various work related to the field modifications with the structural steel.  
Emmie is to submit a letter to S&H about this (may hold payments).  Had our meeting with Glacier Electric 
and they are going install line monitors on the temporary feeds. They will evaluate and discuss about 3:00 
p.m.  Went to Emmie's office and signed off on submittals # 5D, 15R1, 27R4, 31R1, 43R1, 45R2, 
51R2, 80R1, 83R2, 85R1, 71A, 87, 86.  Sent these to S&H.  Had a meeting with Glacier Electric and 
they informed us of the results of the line monitors.  Glacier Electric wants to change out the wire after 
reviewing the loads monitored (1200 amps).  This will take place tomorrow at 8:00 a.m. and last until 
11:00 a.m.  Glacier Electric will start to re-hang wire on the poles this evening. 
 
7/19/00 
 
Glacier Electric was on site at 8:00 a.m. and was working on changing out the feed wires to a larger size.  
The hospital was with out commercial power for 2 hours while the terminations were made and the phase 
rotations checked.  I met with Glacier Electric and asked for a letter indicating the corrections that were 
done on the power pole transformer.  This transformer should have "tripped out" when the fire occurred.  
Glacier Electric corrected the problem by proper grounding.  Attended the hospital safety committee 
meeting at 9:00 a.m.  There were some issues that the hospital had on the fencing that was to separate 
the access to the 1960 building on the east side.  The fencing has been removed during some of the 
recent power line installation and the storm drainage lines.  They want this reinstalled immediately after 
the work is complete.  Discussed with Emmie next weeks monthly meeting with S&H, IHS and L.A.Olson.  
Since I was on vacation next week and Terry was to be on training July 27, Emmie wanted to reschedule 
the meeting for Tuesday (July 25th).  Terry will conduct the meeting.  Sent out notice to Jim Lake, Skip 
Hayes and David Petersen.  Copied the pictures of the electrical fire and put in Skip' folder (under EHE in 
the network neighborhood).  Took a look around the project with the new QA person (Darren).  Showed 
him several items including:  1. Ceiling patching in the PT, Women's Health areas is not done correctly.  
The patching needs to be attached to the hat channel, fire taped and mudded.  2.  Damp proofing and 
protectant board needs to be installed to finish grade. 3.  Equipment (small cat) back-up beepers not 
operational (again).  3.  The electrical MCC's are not stored properly. They are wrapped in plastic and it is 
tore.  These units need to be moved from the GSA parking area as well.  4.  Discussed the need for S&H 
to take care of the many outstanding items that John has neglected.  This includes the punch list (gave 
Darren a copy) and the lists on structural from CTA and L.A.Olson.  5.  Discussed the back fill. The lifts 
are being installed in lifts exceeding the specifications in one area seen today.  6.  Asked Darren to check 
into the covering of the access under the facility.  Dogs and cats are getting under our building.  I have 
asked S&H to install the access doors or cover the openings about 2 months ago.  7.  Mentioned the 
need of a updated schedule from S&H.  I told Darren that the Tribe would most likely with hold funds if Jim 
doesn't submit.  Last meeting Jim said he was going to submit a updated schedule.  8.  S&H is to maintain 
the access road way to the west.  Still not being done routinely.  9.  Need S&H to reinstall the fencing 
that is to separate the employee access from the construction.  This fence is currently down while S&H 
installs the site drainage manholes in this area.  An item that needs to be looked at by L.A.Olson is the rim 
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elevations of the site drainage manholes (on Drawing C4.3) with respect to the existing curbs/sidewalks 
located north of the cistern and garage.  The elevation shown just north of the cistern (on the existing 
curb) is "4401.78". When Lin (of Kimko) took elevations readings, the actual elevation of this point is 1 
foot 3 tens higher.  Work that was taking place today on the project included:  sheet rock installation 
inside PT area, taping and mudding in the PT and Women's Health area, installation of the site drainage 
manholes and piping east of the 1960 building, installation of heating lines in the boiler room, and steel 
erection in the north addition.  Called Jay about an item on addendum one (items M, N, O on page 5).  It 
calls out for additional drains in the courtyard area.  There are manholes for site drainage shown in the 
same location on C4.3.  Is there a need for both?  Jay was going to discuss with David. 
 
7/20/00 
 
Talked to Darren about the scheduling of sub contractors when their work requires ISLM measures.  This 
morning, the sprinkler fitters were on site to relocate various heads in the PT, Women's Health area.  This 
required the sprinkler systems to be down for 4 hours.  Told the sub that the hospital requires time to 
prepare for the outage.  He will be back on site Monday (7-24-00).  Sent memo to Tim Davis to advise 
the hospital of the work and time.  Tim is to arrange for the ISLM measures. Went to Emmie's office and 
signed off on submittal 62A.  Discussed with her the letter to S&H.  She should be sending to day asking 
for S&H's plan to correct open items.  Talked to Darren about the hospital’s need to use the entrance 
(east) to the 1960 building for a ambulance entrance.  S&H to reinstall the fence, fill 2 holes, grade the 
road today.  Sent out a e-mail changing the dates of the on site inspection to 8-3-00.  Went around with 
Darren on the outstanding punch list items.  He is going to take care of several items next week to reduce 
the lists.  Looked at the northeast pilaster that Skip questioned as if it was a grouted column or a poured 
concrete structure.  It looks to be concrete to both Darren and myself.  Talked to David about a couple 
of issues.  He informed me that the two large storm drains in the area east of the boiler room was 
adequate and that the 4" drains are not needed.  I will inform Central that the lines could be capped.  Had 
our weekly meeting with S&H.  Went over the problems discussed these past few days with Reis.   
 
7/31/00 
 
Went through the correspondence for the past week.  For construction progress and inspection notes, 
see Terry Racine's daily notes.  Discussed with Darren the progress over the past week.  Looked at the 
punch list items completed last week.  There is to be more items completed before this weeks meeting in 
which we can eliminate any completed items. Gave S&H a copy of the memo that OSHA is anticipating on 
checking during the middle of the month.  This memo was provided by John Holland.  Walked through the 
pt, women's health and eye clinic and inspected the on going work taping and mudding.  The walls look 
good.  There was still patching on the ceiling that need attention.  Terry has marked various areas that 
also need to be patched.  Called David and he filled me in on some of the issues that took place last 
week.  We discussed the deflection track installation.  David discussed this with Terry last week.  I asked 
David who is responsible to pay for the temporary power poles and installation.  Glacier Electric was on 
site saying that it was the hospitals responsibility to pay this per S&H.  Per section 1500, David feels 
that all the temporary controls are addressed.  I copied this section and gave to Glacier Electric.  David 
was to check with Allen (CTA) on this as well. 
 
8/1/00 
 
Talked to Darren and John on the issue of the temporary power and who pays for this installation.  S&H 
and M&M contend that this cost is IHS.  I showed them the e-mail from David to Allen.  Talked to Gary 
McFarland on this issue and Gary was going to discuss with OES. Gary is to get with David and get a 
phone - meeting to discuss the temporary power this afternoon.  Called Western Door (Mike) to go over 
the lock schedule.  He is to ship out the locks tomorrow for the clinic areas.  Called Cathy of ASI Sign 
and she will be on site 8-16, 17 to install the signage.  Talked to Jim Lake about this weeks meeting and 
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told him that David and IHS will be here on Wednesday afternoon.  I was hoping to discuss items found 
during the walk through (as they are found) to hopefully resolve items instead of saving them for the 
meeting.  Went over to the remodel area (pt, women's health and eye clinic) and inspected the sheet rock 
installation.  The deflection track doesn't look properly installed.  S&H has taped the deflection area 
between the sheetrock.  I also have questions on the penetrations of conduits and ductwork in the 
deflection area.  David and I will look at this tomorrow.  Terry informed me that he has discussed with S&H 
last week and so far nothing has been done to correct.  Checked the locations for electrical, data, fire 
alarm, etc in the areas.  These look o.k.  Took dimensions for as - build conditions.  Discussed the 
perimeter outlet locations with Darryl of M&M in both crawl spaces.  These outlets (GFI's) are located on 
the walls above the berm, which would make access to these outlets very difficult.  Darryl proposed to 
relocate the outlets (no change in number of outlets) to the nearest column instead of the designed 
location on the perimeter walls.  This is a good change that will have no cost related.  I will make the 
changes on the as - build drawings. 
 
8/2/00 
 
Updated the punch lists for the meeting tomorrow.  Walked through the project to see the progress.  
Today, S&H was working on the taping of sheet rock in the pt, women's health and eye clinic.  They were 
installing some sheet rock in the area as well and sealing various penetrations.  On the north addition, S&H 
is installing the decking metal and installing structural steel.  Central Plumbing is installing ductwork and 
waste piping in the crawl space.  In the south addition, S&H is moving the red iron to the area to install.  
They are forming some areas for concrete pours (perhaps this week).  Terry and myself walked through the 
structural steel items that CTA submitted.  There was some items completed, but several that need 
attention by S&H.  Terry has kept close tabs on these issues.  I asked Terry to provide a copy of the on 
going construction notes for the days that I was on leave (Skip asked for these).  David and Gary arrived 
on site about 11:30 a.m. We did a walk through on the construction project and looked at the items 
found with Darren of S&H.  We discussed the "fix" for each item and made sure S&H had no problems with 
the solutions.   
     1. Column 7C-3 Weld slotted hole, drill out bolt to get full nut, prime repaired area. 
     2. Column 7C2 Need to install washers, need to get full nut 
     3. Column 7C1 Notch tube steel, relocate plate to align, need washers, need new anchors to obtain 
full nut 
     4. Column 6C4 In process of welding, need proper length of angle, tighten bolts 
     5. Column 6C2 Washers needed, need full nuts 
     6. Column 18C2 Washers needed, need full nuts 
     7. Column 11C2 Fill slotted holes in base plates, Weld on the plates (onto base plate), need washers 
     8. Column 11C4 Fill slotted holes in base plates 
     9. Column 14C1 Need full nut 
    10. Washers needed on support under the north emergency exit (3 ea) 
    11. Elevate ductwork in the north crawl space (approx. 12 foot area) 
    12. Re-weld on 10C3 (in crawl space), current weld not acceptable, prime 
    13. Deflection tracks in women's health, eye - assure conduit will deflect and that the interior sheet 
rock extends above any 
          slots by 1 1/2" 
    14. Remove wall relief that is in the firewall.  Currently boxed around. 
 
8/3/00 
 
The monthly construction meeting was held at 9:00 a.m. in the hospital conference room.  Typed up the 
agenda and attached the updated punch lists.   
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ATTENDEES:  Rob Smith, Gary McFarland, David Petersen, Dean Swank, Jim Lake, Darren Le Master, John 
Kronebusch, Terry Racine, Doug Ray, Tim Davis, Rick Clark, Reis Fisher, Kevin Forbes 
 
REVIEW OF PUNCH LIST ITEMS:  A marked (up to date) punch list was distributed to all parties.  Darren 
(of S&H) has made some progress in completing some of the punch list items.  We expect that S&H 
continue to make efforts to complete the punch list. 
 
REVIEW OF SITE INSPECTION ITEMS:  David, Rob, Terry, Darren, and Gary conducted a walk through on 
the project and identified items needing correction. This walk through took place 8-2-00 from 1:00 p.m. 
to 4:00 p.m.  Some of these structural steel items were previously addressed (Gary, CTA) by a letter to 
S&H.   The "fixes" were agreed to by the design team and Darren (of S&H).  We did not go into detail of 
each item in the meeting.  Copies of these items are on the daily logs for 8-2-00 (copies given to Jim 
and Darren).  Additional items discussed included:  1).  Courtyard drains - contractor to only have the 2 
main storm drains in the area.  The other 2 mechanical drains are to be cut and capped.  This was an over 
site on the design. 2).  Top of concrete walls are to be with in 5/8" of level.  S&H may have to roughen 
and use self-leveling compounds on the top of the concrete.  Required for the exterior finish.  3).  
Northeast column alignment.  4).  Stair well walls are to grouted and have a proper finish.  These walls will 
be visible and should have the proper finish look.   
 
REVIEW OF RFI'S, SUBMITTALS, CHANGE ORDERS:  David discussed RFI's, submittals and change 
orders.  On the RFI's, there is two main outstanding issues.  One is the canopy in area "B" in which there 
is a problem with the structural drawings vs. the civil drawings.  David gave Jim one of the solutions (for 
S&H pricing) that included adding a 4' section in the canopy structural steel.  The other solution is to keep 
the canopy "as is" and adjust the street width to accommodate the canopy.  With reasonable pricing, 
addition of a 4' section would be the preferred fix.  Discussion of the roadways and existing curb / gutters 
was discussed.  Initially, S&H was directed to remove the concrete per the specification and plans.  
Following the meeting, a cost savings of approximately $30,000 was offered to leave portions of the 
curb on the east roadway.  This was a cost that IHS was definitely interested in and would further discuss.  
However, the curb on the north road is to be removed.  The traffic engineering design required the 
roadway dimensions for the ambulance.  David discussed submittals and indicated that there are 
approximately 15 submittals awaiting information from S&H.  Jim discussed the 48" wide windows and his 
trouble with the vendor (weathershield) in obtaining these.  He wondered if the windows could be mixed 
(different vendors).  This was acceptable to L.A. Olson.  Jim will need to submit.  It was noted that a 3rd 
type of "sound batt insulation" was on site and that S&H should submit on this other type.  David 
discussed with the roofing contractor and Kevin that a submittal should be submitted if the contractor was 
intending on changing the taper system on the roof.  Central Plumbing was getting close to installing his 
roof drains and the location of the drains needs to be coordinated.  There was discussion on two other 
items.  M&M Electric claims that all of the 8 exterior light fixtures that were to be reused are missing and 
that IHS took these fixtures.  IHS denies this claim, although IHS acknowledges that 4 of the fixtures were 
damaged and will provide the contractor new units to install.  M&M is responsible for the storage of these 
fixtures and is responsible for their replacement.  Glacier Electric was concerned with payment for the 
temporary power installation.  So far (according to Doug Ray), Glacier Electric has approximately $5,000 
to $10,000 into the installation, but doesn't know who is going to pay the bill.  It was determined that 
the Tribe is to issued Glacier Electric a letter indicating that the bill is to be paid by the Tribe (Emmie will 
do this letter).  There is a minor portion of the cost that M&M is going to be responsible for as well.  
David asked that Emmie request M&M's bid document to review and determine their costs.  There is two 
items that David needs to check on with CTA (Allen):  1.) Paging system; 2.)  Red out let covers and 
receptacles (none on the emergency outlets in Pharmacy, Med Records, Clinic).  One other item was the 
flooring in room 1315 in the PT area.  David to issue direction on removing the floor drain and tile in this 
area. 
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CONSTRUCTION SCHEDULE:  The new schedule was briefly discussed.  Mainly, the new completion date 
of August 8, 2001 was of concern.  The PT, Women's Health, and Eye Clinic areas should be nearing 
completion around the last week of September.  
 
INTERIM LIFE SAFETY ISSUES:  S&H will not install the chain link fencing, but continue to use the 
temporary plastic fencing materials around the ambulance road way.  S&H is to have a water truck on site 
today (dusty conditions).  Discussed the possible OSHA inspection that could include the construction 
project.  A copy of a (e-mail) letter was given to Darren indicating the areas that OSHA may inspect.  This 
letter was from IHS -Billings. 
 
PAYREQUEST:  There were no questions on the pay request.  Should be processed soon. 
 
8/4/00 
 
Typed and distributed the minutes for the monthly meeting of 8-3-00.  Faxed Terry's daily notes to Skip 
for the days that I was on leave.  Processed submittals # 03R2, 27R5, 84R2, 85R2, 88R1, 89, and 
91 to S&H.  Today, S&H had a short day.  They did miscellaneous clean up.  Concrete was poured in the 
south addition on column bases.  Taping and mudding of sheet rock continued. Again FYI, I will be off on 
leave next week. 
 
8/7/00 – Submitted by Terry Racine  Sunny, 86o 
 
CONCRETE CREW- 2 men are stripping forms from the concrete slabs that were poured for the air 
handlers that are going in the crawl space. 
DIRT CREW- Leveling and prepping the parking lot for the gravel that is stock piled on the east end of 
the project.  One man on the roller compacting.  (NTL) Northern Testing Lab is on site to perform 
moisture and compaction tests. 
PLUMBERS- 2 men are installing sewer and copper waterlines in the crawlspace of area A.  One other 
plumber is under the physical therapy area installing waterlines. 
HEATING AND VENTING- One man is hanging ductwork under the building of area A. 
CARPENTERS- Working on windows, and completing the drywall on the deflection track in the 
physical therapy area.  One man is patching penetrations in the existing ceiling for fire protection. 
DRYWALL & TAPERS- 2 men are perf-a-taping and sanding the walls in the physical therapy area. The 
painter is supposed to be on site next week. 
IRONWORKERS- Erecting steel in area B, cutting another beam on gridline # 7. (Took photos) 
ELECTRICIANS- One man is installing underground conduit for the street lights in the parking lot.  
2men are installing conduit and cable trays in the crawlspace of area A. 
 
8/8/00 – Submitted by Terry Racine  Sunny, 86o 
 
DIRT CREW- Completing and backfilling and compaction of exterior walls of area A.  One crew is watering 
and compacting the parking lot. (NTL) Northern Testing Lab is on site to conduct density and compaction 
tests of the parking lot and backfilling of the foundation walls on area A.  One crew is backfilling the inside 
of the east wall of area B, compacting with a small whacker. 
IRON WORKERS- Aligning north and east columns and beams of area A. Started erecting steel columns 
and beams of area B. 
PLUMBERS- Installing waterlines under the existing building and also in the crawl space of area A. 
HEATING & VENTING- Ductwork man is installing his air ducts in the crawl space of area A. 
ELECTRICIANS- One man is working on the lift station panel, the other 2 men are installing cable trays in 
the crawl space of area A. 
DRYWALL & TAPERS- 2 men are taping and sanding in the physical therapy area. 
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GARY GRASSEL (CTA) Structural Engineer arrived on site today. Gary did a walk through under the 
building of area A to inspect the correction of the deficiencies from his previous visit. He also inspected 
the beam that was cut yesterday and told Darren that the beam would have to be welded and bolted. 
Gary also did a walk through with Darren. Said he would e-mail a preliminary report to Skip at his 
house so that he would be aware of the items when he makes his visit Thursday. 
 
8/9/00 – Submitted by Terry Racine Sunny, 85o  
 
PLUMBERS- One man is installing sleeves on the metal floor decking for water and sewer penetrations in 
the concrete slab to be poured Monday morning at 6:00 am.  The other plumber is installing waterlines 
under the building of area A. 
HEATING & VENTING- 1 man setting sleeves for his heat and air ducts in the floor decking of area A. 
CARPENTERS- Bulk-heading floor area for the concrete pour, which is scheduled for Monday 
morning. 
ELECTRICIANS- Installing conduit and cable trays in the crawl space of area A. 
IRONWORKERS- Setting steel beams and columns in area B.  Building appears to be off anywhere from 
1-'/z” to 3", that's from a discussion with Buda the Ironworker. If this is true, may result in cutting a lot of 
steel.  S&H will verify dimensions.  Had to cut and reinstall anchor bolts on one pad.  (Will discuss Emmie 
and Skip when he arrives. 
 
8/10/00 – Submitted by Terry Racine Sunny, 86o 

 
DIRT CREW- Backfilling and compacting the foundation in area A.  Water truck is wetting down the parking 
lot and a roller is compacting.  (NTL) Northern Testing Lab is on the site performing the tests. 
IRONWORKERS- Erecting the steel in area B, it appears that the foundation is off, Kevin, John and Darren 
are measuring the walls to see if they can see where the shortage is.  I went down to discuss this 
problem with Emmie. 
PLUMBERS- Still prepping the Metal deck with sleeves for their penetrations through the concrete 
floor, for water and sewer lines. 
HEATING & VENTING- Still prepping the metal decking with sleeves on area A. 
ELECTRICIANS- Installing cable trays under the floor of area A. 
DRYWALL & TAPING- 2 men are still sanding and taping the walls in the physical therapy area. 
 
Ironworkers are laying the steel mesh for the concrete floor that will be poured on Monday at 6:00 am.  
Skip Hayes arrived on the site for his scheduled visit.  Skip and myself did a walkthrough in the crawl 
space of area A to inspect the corrections of the deficiencies noted from Gary Grassel of CTA.  We also 
had a discussion with Buda (Ironworker) on the problems with the dimensions of the foundation in area B.  
Skip and I went down to Emmie's office to have a conference call with Dave Peterson and Gary McFarland 
over the problems that S&H were having with the foundation in area B.  When we returned to the site we 
noticed the ironworkers cutting one of the cross beams to make it fit between the column and existing 
foundation wall.  Notified the Construction Supt that there was to be no cutting of any steel without the 
approval of CTA or L.A. Olson.  Emmie will issue a stop work order on the ironwork of area B until an as-
built inspection of the foundation and imbed plates is completed as specified in Sec. 05120-3 of the 
spec book. 
 
8/11/00 – Submitted by Terry Racine Sunny, 84o 
 
No Ironworkers or Dirt crews on the site today. 
 
CARPENTERS- Prepping and blocking out some areas of the floor, which will be poured on Monday. 
One man is cleaning up the construction site. 
 
8/14/00 
 
Signed off on various arms requisitions.  Sorted through various mail and e-mail correspondence for the 
past week.  Received the tile samples from S&H and L.A. Olson.  Discussed the red outlets in the 
pharmacy area with M&M.  He has received the red outlets and is planning on replacing this week. M&M 
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Electric informed me that Glacier Electric has received no letter from Emmie yet and they will schedule no 
work until a letter is in hand.  Discussed the project with Darren of S&H.   Darren also said the surveyor 
was to be on site tomorrow (8-15-00).  Called (returned) Allen (CTA) on some items.  He wanted to make 
sure that M&M was either going to install red outlet covers or red outlets.  I told Allen that M&M is going 
to do them this week.  Allen asked about the Glacier Electric bill and about the Tribe's letter.  We 
discussed the paging system and the direction of installation.  I was under the assumption that a change 
order would be issued to have the contractor (M&M) install the speakers, wire and amp.  Allen said that he 
hadn't heard of this and he was to be talking to David this week.  Called JCI (Eddie) and asked them to 
modify their proposal for the fire alarm system to include the new enunciator. Gary McFarland indicated 
that I could go ahead with the purchase order using this years BF3 funds.  Went around the project to 
check on the progress and any issues.  S&H is working on the compaction of the parking lot to the east of 
the north addition.  Checked with the NTL tester and the compaction results are running 97 to 99 
percent.  He is testing every roller width for compaction.  With out the watering truck, S&H couldn't meet 
the compaction (glad to see it on site).  I hope S&H has submitted on the gravel (as asked of Jim Lake on 
August 4th).  S&H is forming the wall on grid line "M" on the south addition.  I was told that they plan to 
pour this area tomorrow.  The forming looks o.k.  S&H is installing structural steel in the south addition 
(mainly the roof support).  I did get a chance to look at some of the problem areas with Terry Racine.  We 
will take a closer look tomorrow when the surveyor arrives.  Mainly sanding and wall preparation is taking 
place on the interior of the eye clinic and women's health area.  The painter is to be on site Wednesday 
(8-16-00) to install the prime coat of paint in these areas.  As far as finishing of the walls, I think it looks 
very good.  They still haven't taken care of the areas of concern in the deflection track with the ductwork 
(fire dampers) nor filling the gaps with the fire safe materials.  The main area of production today was in 
the north addition on the slab pours of concrete.  A total of 9 trucks delivered approximately 81 yards of 
concrete.  The pour covered approximately half of the north addition.  Checked with NTL on the concrete 
testing.  Slumps ran 3 to 3 3/4" before the addition of the chemicals and 6 3/4" after.  Cylinders were 
taken on the 3rd and 7th trucks.  
 
8/15/00 
 
I wanted to make note that the safety officer (Richard Sarrent) for S&H was on site all day yesterday 
working on site inspections.  There is indications that OSHA may be on site either this week or next.  
Received a call from David on various issues on the project.  David was asking about the site survey that 
is to take place today.  David suggested that S&H do a site survey of both the north and south addition.  
I will talk to Darren about this.  We discussed the elevation error on C4.3 north of the cistern (to be 
addressed on a RFI).  Discussed the submittal on the gravel.  David said that there were no initial 
problems with the submittal and he had forwarded the information to Engineering Inc. for their review.  I 
did tell the compaction results so far on the parking lot area.  David also was wondering about the 
removal of the curbs on the north roadway.  I did notice that S&H was removing this concrete yesterday 
and will have more removed today.  David informed me that Jay Cederberg will be on site this Thursday (8-
17-00).  Skip also called and wondered about the site survey.  Skip plans on being on site tomorrow.  
Today on the project, S&H is continuing on the sanding and mudding on the interior of women's health and 
eye clinic.  Exterior removal of the existing curb along the north road way was removed.  Installation of 
steel in the south addition continues.  S&H poured the last wall in the south addition along gridline # M.  
Sands Survey conducted a site survey on the structural steel (both north and south additions).  Initial 
results do show a dimensional problem in the south addition.  Copies were sent from Darren to CTA.  
Central Plumbing is installing piping and ductwork in the north addition.  Cylinders and keys were received 
and need to be installed.  Met with Darren on some issues and the punch list items on the north addition.  
Went over the items found on the 8-2-00 walk through with Darren and Terry.  The following items remain 
open: 
     1.)  Column 6C4 in process of welding, need proper length of angle iron, tighten bolts. 
     2.)  Column 11C2 Fill slotted holes in base plate, weld on the plates (on to base plate), need 
washers, unable to verify the  
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            welding of the plate on to base plate (covered by 2 X 4 forms) 
     3.)  Column 11C4 Prime welds at base plate. 
     4.)  Re-weld on 10C3 in crawl space, current weld not acceptable. prime. 
     5.)  Deflection track in eye area and women's health area. Need to fill gaps with fire-safing insulation, 
assure 1" movement  
           around conduits and duct work. 
     6.)  Two locations on 4" angle iron along the existing north wall requires additional Hilti bolts (currently 
only 1 Hilti bolt in the  
           short pieces of angle iron).  The angle iron is on site. 
     7.)  Angle support between 7C1 and 6C4 - bolts missing.  
     8.)  Column 16C3 missing anchor bolt in baseplate. 
     9.)  Column 18C3 missing bolts (2ea) in wide flange flange (37B1)                 
 
8/16/00 
 
ASI Sign is on site this morning to install signs in the Pharmacy, Medical Records and Clinic areas.  This 
order is on a purchase order.  Arranged for their access and also arranged for Cathy Boisseranc to meet 
with the sign committee at the hospital. ASI finished the room sign installation around 4:00 p.m.  Skip 
Hayes was on site today.  Skip was on site to review the site survey and other items.  Skip helped show 
Terry and Darren on the Internet access to the contract documents.  Attended the safety committee 
meeting for 1 1/2 hours.  Items on the constructions side that were discussed included: the anticipated 
paving dates of the parking lots and current status of project on the PT, Women's Health and Eye Clinic.  
The committee is planning use of the front entrances for staff and patients when reopened at the end of 
next month.  The safety committee would like S&H to use the water truck to keep dust down on the 
temporary access road.  I will ask Darren about the dust control.  Emmie is still out today and the letter 
to Glacier Electric has not been sent yet.  M&M Electric has expressed concerns and I plan to check with 
the Tribal office to see if anybody else can send the necessary letter.  Today, S&H is working on steel 
installation in the south addition.  The site survey on the north addition and parking area was taking place 
today.  Skip, Darren and myself discussed the site survey and decided that the areas of concern (where 
we know or suspect dimensional problems) should be the first completed and forwarded on to L.A. Olson 
and CTA.  S&H is removing the existing sidewalk / curbs on the north side of the north street.  Interior 
sanding on walls is continuing in the PT area.  Priming  (paint) of the walls in Eye Clinic and Women's Health 
is taking place.  There are some areas that additional sanding and mudding will need to take place in the 
Eye and Women's Health.  S&H plans to rework these areas.  Central Plumbing was working on ductwork 
and piping in the north addition. 
 
8/17/00 
 
Today on the project, Jay is to make a site visit.  Emmie is still out of the office. I gave the original pay 
request to Monty Brown for the Tribe to process.  Received an e-mail from David indicating that Jim was 
asking about the status of the pay request.  I checked with the department and asked who else could 
send the "letter" to Glacier Electric so they can schedule work (so far no luck).  Organized various paper 
work including RFI's, submittals, logs and trip reports.  Reviewed submittals from Skip and sent out # 93, 
80R3, and 92 to S&H.  Made copies of the latest construction schedule and gave a copy to Reis Fisher.  
S&H is continuing to conduct the field survey on the south addition. They are installing steel in the south 
addition.  Sanding on the walls in the Physical Therapy area is continuing.  The painter is installing the 1st 
coat of paint in the eye clinic and women's health area.  NTL is on site to visually inspect the field welds on 
the job site.  S&H is removing the tile on the floor of the PT bathroom. They discovered that the same 
"dry pack" flooring exists beneath the tile floors as found in the surrounding PT area.  This means that the 
"dry pack" needs to be removed and concrete installed.  Spent time with Jay on the north addition.  We 
discussed a few issues:  1.)  responsibility of purchasing the medical vacuum for the new OR area.  Line 
sizes, location and vent lines for the vacuum system was reviewed.  2.)  discussed the need for an 
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additional sump in the center of the crawl space to handle the condensate from the air handlers.  3.) 
discussed the air balancing in the specialty clinic and pharmacy areas and the complaints.   Asked the 
Central Plumbing rep. to send copies of the invoices for the work on the fuel oil piping project and the 
related work on the additional chiller pipe.  He said that he would fax to me so this purchase order can 
get closed out. Had our weekly meeting with S&H.  Darren, John, Rick and myself attended.  We 
discussed a couple of hospital issues 1.) watering of the access roadway to the west  2.)  need to 
assure that there is flaggers directing traffic for the staff housing.  S&H will take care of the roadway to 
the west, but the work taking place yesterday by the quarters was work being done by Montana Power 
Company and had nothing to do with the project.  Next week, S&H plans to pour more of the floor in the 
north addition.  They are expecting framing material to arrive and perhaps start to install by next Friday 
(on the exterior of the north addition).  Curb and gutter installer to be on site next Tuesday.  S&H plans 
to use Wagner Redi Mix for the curb and gutter concrete provided he can supply their demand. S&H is 
planning on interior painting of the pt, women's health and eye clinic areas.  Grid work for the ceilings will 
install by midweek.  Doors and hardware to arrive 8-23-00.   Cabinets to arrive 8-28-00.  Tile to arrive 
8-28-00.  Darren indicated that NTL inspected the field welds and initially has no problems with the field 
welds.  The report is to be submitted to L.A. Olson via submittal. 
 
8/21/00 
 
Had a conference phone with David, Skip, Gary and myself to discuss the speaker and amp for the paging 
system.  It was determined that IHS is to purchase and arrange for the installation of the system.  We are 
to purchase the amp., wire, and speakers for the job using equipment funds.  I will get the pricing for the 
work.  The conduit, boxes, labor should be credited to the project (David to coordinate). We discussed 
moving the monthly meeting to September 4 and 5.  I will notify the parties of this change.  Received a 
call from David discussing the e-mail from Jim about costs and delays on part of Glacier Electric.  I sent a 
e-mail to Jim asking him to be more specific.  Today on the project, S&H was working on steel installations 
and floor joist in area "B".  The painter is working on the doorframes in the Eye area.  PCI is working on 
installing suspended ceiling track.  In the north addition, S&H is installing decking and tightening up 
structural steel bolting.  The plumber and electrician is working in the crawl space of the north addition. 
S&H is grinding on the top of foundations walls in area "B".  Site work includes trenching in the locations of 
the northeast corner for exterior sign and along the east street.  Printed out several RFI and Clarifications 
for Darren of S&H.  
 
8/22/00 
 
Made arrangements for the conference room on 9-6-00 from noon to 4:00 p.m.  The conference room 
was in use until noon.  Lisa Racine is out of the office for the rest of the week.  I was able to discuss the 
need to order the paging items (speakers, wire, amp. and installation) for the medical records, pharmacy, 
eye, pt and women's health.  According to Ping (acting for Lisa), all the equipment funds for this year have 
already been obligated (spent).  There are no equipment funds available to order anything for the rest of 
this FY.  Perhaps we will need your help - Skip - on locating funds.  Called Allen (CTA) on the vendor 
phone numbers.  He is out today, but will hopefully have the information.  Darren stopped in and said that 
Glacier Electric still has a problem with doing any work.  Called the Tribal office and talked to Monty Brown 
about sending another letter to Glacier Electric indicating that the Tribe will pay "future costs" associated 
with the temporary power to the hospital.  Apparently, Glacier Electric wanted assurances that any future 
costs (not only the ones currently completed) will be covered by the Tribe.  Monty did send a letter this 
morning.  Hopefully, this will satisfy Glacier Electric.  Worked on as-builts in the women's health and pt 
(floor, wall finishes, electrical light orientations - see e-mail from David 8-22-00).  Skip arrived on site at 
11:00 a.m. and discussed a fax from David and CTA on the modification of the pilaster in the north 
addition (garage) in which the support column anchor is missing the pilaster.  David wanted to assure S&H 
roughen the existing concrete to assure bonding.  Looked at the finish in the pt, women's health and eye 
areas.  There was one location in pt (room 1304 south wall) and one in women's health (room 1331 
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corner) that needed attention.  Darren took the painter and showed him the problems.  S&H is installing 
the ceiling grid in the women's health area.  Painting is continuing with patching in the eye and women's 
health areas.  Steel is being installed in the south addition.  Decking is being installed in the north 
addition.  Central Plumbing is installing ductwork and piping in the north addition.  Skip spent most of the 
time looking at various steel issues.  He was concerned with the installation of and the tightening of 
structural bolts (especially in the north addition).  This was brought to S&H's attention.  I opened the 
locks and keys that I received from Western Door Company.  They did the keys and cylinders for the pt, 
women's health and the eye clinic.  He did not send the cylinders or keys for the ENT or clinic areas. I 
called and left a message with Mike. 
 
8/23/00 
 
Gave the Eye staff a tour of their new area so they can prepare for the move into the area next month.  
Talked to Allen (CTA) and got the vendor name for the paging system parts and installation (Montana 
Wyoming Systems).  Called Montana Wyoming Systems and talked to Bill Glaser about the material costs.  
Faxed him a copy of the take off.  He should get some pricing tomorrow.  Darren informed me that the 
sprinkler fitter would be on site Monday (8-28-00).  Notified Tim Davis via e-mail of the dates and times.  
S&H wanted 5 exam light fixtures today for the women's health area (102 " ceiling height).  Tim Hoof and 
myself had to remove and reinstall 5 light fixtures from other exam rooms. At the time of installation, IHS 
did not have the correct length of tubes to supply with the Skytron light fixtures that were installed in the 
clinic and specialty clinic areas.  Today, S&H is installing more structural steel in the south addition.  M&M 
is installing light fixtures in the eye and women's health areas.  Ceiling grid is being installed in physical 
therapy area.  Deck is being installed in the north addition.  Central Plumbing continues to install piping 
and duct work in the north addition.  S&H is installing doors and hardware in the physical therapy area.  
Skip Hayes is on site today looking over the project and several of the CTA's structural steel letters / 
comments. Went over the keying with Mike of Western Door for the ENT area.  He will be sending these 
cylinders out today. Discussed the safety officer’s item (identified on their walk through of 8-23-00) to 
install 3 ceiling tile and track at the end of hallway 1054 with Darren and the suspended ceiling 
subcontractor.  They will correct today.  Below is the list of items outstanding of Gary's (CTA) structural 
comments. Skip, Terry, Darren and myself looked at these items. 
 
     Comments from letter dated 8-8-00: 
  
     AREA B: 
 
     1.)  Awaiting direction form CTA  on fix for the structural. 
     2.)  Not completed. 
     3.)  Acknowledged. 
     4.)  Completed. 
     5.)  Still open on architectural issues / fix. 
 
     AREA A:  Structural steel report # 3 
       
     1.)  Work began on 8-23-00. 
     2.)  Still awaiting conformation in writing from S&H. 
     3.)  No item # 3 on list. 
     4.)  Not completed.  
     5.)  Not completed. 
 
     Comments from 8-8-00 report: 
 
     1.)  Completed. 
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     2.)  Nuts missing and need to chase the threads on the anchor. 
     3.)  Work began 8-22-00.  Over half installed to date. 
     4.)  Not completed. 
     5.)  Completed. 
     6.)  Completed. 
     7.)  Not completed. 
     8.)  Have not completed all of them.   
     9.)  Recommended correction was received and applied to 9.3.  However, there has been no 
recommended repair received for gridline 8.7. 
     
8/24/00 
 
Today on the project, S&H is continuing the installation of structural steel in the south addition.  Decking 
is being installed in the north addition.  Central Plumbing is installing piping and ductwork in the north 
addition.  They are also installing sleeves for the piping in the area that will be poured tomorrow.  
Suspended ceiling grid work is being installed in the physical therapy area.  Called Trevor with JCI and left 
a message asking about the smoke detector installation that controls the large roll up window (room 
1074).  With discussion with Skip yesterday he suggested to get JCI on site to finish their work so S&H 
can complete theirs. Glacier Electric was on site yesterday afternoon working on the transformer south of 
the boiler room.  Apparantly, the letter from the Tribe answered the questions of who is paying the bills.  
Verified the type of metal exterior studs (for David) that S&H has on site.  All are Dietrich 16 guage.  
There is more arriving perhaps this afternoon.  Verified that all of the anchor bolts and structural bolts in 
the north addition (beneath tomorrows deck pour) were tightened.  Found a few areas that were not done 
and had the ironworkers tighten.  Only two anchors along the north wall angle iron are not installed 
todate.  S&H is using 7" hiliti bolts on the south wall angle iron.  Will need to verify with the prints 
tomorrow.  Checked the interior doors in eye, women's health and pt.  All looked good except room 
1318 which the door is in a bind.  Discussed with Darren the letter from Gary to David about the H -3 
steel.  It appears to be installed per the drawings.  Darren called and left a message with Gary.  We will 
follow up on his concern.  Also, discussed with Darren the need to tighten all structural bolts before they 
start to install permiter stud walls.   
 
8/25/00 
 
Today on the project, S&H poured another portion of the north addition floor.  The work started at 7:00 
a.m. and lasted most of the morning.  I spent 2 hours filing the paper work (submittals, RFIs, etc.) at 
Emmie's office.  Looked over pay request questions that Vera (Tribal Secetary) had.  Talked to David 
about the survey locations that S&H submitted.  There are some areas of major concern. Follow up on the 
letter from Gary (CTA).  Item # 2 - Area "A" - (Nuts missing and need to chase the threads on the anchor) 
- was completed on 8-24-00.  Talked to Darren and provided him an updated punch list and the print out 
of the current status of Gary's (CTA) letter dated 8-8-00 (on structural). 
 
8/29/00 
 
Received the Johnson Control proposal (#2) for $36,620.  This is the price for the installation of the fire 
alarm system for the additions (both north and south).  Gave to Jerry to put on the arms system using 
BF3 account.  Received a price quote from McMaster Carr (reference quote 51562) for $260.71 each.  
We need to provide 4 of these to M&M Electric.  Sent Tim Davis an e-mail about ordering these fixtures 
and the coil on the vav in specialty clinic.  Talked to Skip about a conference call this afternoon with David 
and Jim.  The main topic will be the structural steel survey in the south addition.  Made "as - build" 
changes to 3 outlet locations in the women's health and pt areas.  Received the cylinders for the ENT 
locks from Western Door, but no keys.  Called and left a message with their office.  They returned my call 
and indicated that the keys are already on site.  I checked and found that the "C" key fits these cylinders. 
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I was a little confused and asked for Mike to call me.  Attended the 2:00 p.m. telephone meeting with 
Jim, David, Skip, Gary, Darren and Terry.  Discussed the survey and the relationship with the design of the 
walls.  Darren is to check the points with a tape and string.  Jim to make arrangements with the brick and 
tile subcontractor to be on site September 5th or 6th to discuss the dimensional problems and possible 
solutions.  Signed off on submittals 04R-1, 24-R1, 64-R3, 94, 95, and 96 and sent to S&H.  Today on 
the project, S&H was installing decking on the south addition.  They were installing the exam light fixtures 
in the women's health area.  Ceiling tile is being installed in the eye clinic.  Suspended track and wire is 
being installed in both the pt and women's health areas.  S&H is working on the exterior parking areas 
(grading).  S&H is moving the metal exterior studs to the north addition.  Roof decking is starting in the 
north addition. 
 
8/31/00 
 
Responded to e-mails.  Called Montana Wyoming on the paging system.  Bill will be getting back to me 
this afternoon on pricing for the materials and installation.  I added two speakers to the eye clinic in room 
1340 and 1335. Called Western Door on the cylinders for the ENT area.  Talked to Mike and told him 
that he sent they wrong type of cylinders.  He will send new units today. Went out to check on the 
construction.  John was still installing the exterior studs after I discussed the need for him to "rack" the 
building. When asked about the welding of the studs, he showed me the details on the welding of the 
exterior studs (see detail on S0.1 and S4.1 detail # 1).  Regardless of the prints, the submittal clearly 
indicates screwed fasteners (no welding).  Discussed the issues with David and decided to issue a stop 
work order.  Hand carried a copy to John, faxed a copy to Jim Lake, David and Skip. I also included the 
need for submittal information on the type, size and spacing of fasteners to be used.  Terry and myself 
flagged items in the pt, women's health and eye clinic areas that need additional work by S&H.  Today on 
the project, S&H was installing decking on the south addition.  They were installing metal studs in the 
north addition (until we gave the stop work order).  The sprinkler fitter was on site to relocate sprinkler 
heads in the eye, pt and women's health areas.  I have not seen the drawings for the location of these 
heads yet in these areas.  Ceiling tile is being installed in the pt area. S&H was installing the windows in 
the south wall of women's health. Completed an intitial walk through of the eye clinic area (flagged items 
and started a punch list to check).  Sent the list to Darren, Skip and Terry.  
 
9/1/00 
 
Today, Terry and myself did an initial punch list on the women's health area. Called and discussed various 
items with David.  Items included: the suspended ceiling in the women's health area and light fixtures 
(wires to ceiling).  Gave copies of the punch list to Darren to review.  Was notified about some roof leaks 
in the medical records area near the front.  S&H has pulled back the membrane near the front entrance 
and this has allowed rain to find its way into the records area.  Wrote an email to Darren to notify him.  
S&H had a small crew on site today.  The main work was in the north addition (but not on any exterior stud 
walls).  Most of the subs had their time in for the week and were not on site.  Went to the Tribal offices 
and visited with Emmie.  Organized paper work and got leave slips signed.  Processed submittals 14-A, 
37R-1 and 98 and sent to S&H. 
 
9/5/00 
 
Today, there is a light rain falling this morning, but cleared up by the afternoon.  I did an initial walk 
through in the Women's Health area. Typed up the punch list and gave copies to S&H (Darren).  Went over 
the comments with Darren.  Talked to Darren about the need to protect the areas from rain (front 
entrance roof membrane has been cut and folded back).  David, Skip, and Gary arrived on site about 
12:30 p.m. for the monthly site inspections and meetings.  They started to do an initial walk through of 
the areas.  Was informed by Darren that Jim will be attending tomorrow's meeting since his trip was 
apparently canceled.  TERO was on site and requested that Terry provide a list of every body that is 
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working on the construction project.  Terry will take care of his request today.  Today on the project, 
M&M was installing a MCC panel in the electrical room.  M&M was working on installations in the women's 
health area on lights and circuits.  The sprinkler fitters were finishing up some of the heads locations in the 
various areas.  Cabinets are being installed in the eye clinic area.  Site work was taking place. 
 
9/6/00 
 
Today, there was a light rain falling around the area.  David, Skip and Gary was on site in the morning to 
continue the on site inspections and walk through.  This lasted until noon.  The monthly meeting started at 
1:00 p.m. and continued until 4:00 p.m. Made some more as-built changes on the exhaust duct work in 
physical therapy area.  I believe that I have made all the necessary drawing changes for L.A. Olson. Today 
on the project S&H was installing more cabinets in the eye and women's health area. They are installing 
stud walls in the north addition.  Doorframes are being installed in the north additions.  Roof decking is 
also being installed on the north addition.  Sent e-mail to Darren about safety items.  Summarized the 
monthly meeting minutes. 
 
ATTENDEES:  Rob Smith, Gary McFarland, Terry Racine, David Petersen, Jon Kronebusch, Darren 
LeMaster, Skip Hayes, Gene Grant. 
 
REVIEW OF PUNCHLIST ITEMS:  Reviewed the punch list items from the Medical Records, Pharmacy, and 
Clinic areas.  There is still a couple of items which can be completed by S&H, but the majority of items 
listed won't be completed until the north and south additions are connected.  The initial lists for the 
Physical Therapy, Women's Health and Eye Clinic was reviewed.  The inspection team had some additional 
comments that were added to this list.  An updated list was given to S&H.  S&H plans to do an internal 
check on the condition of wall finish once the cabinets are installed. The site inspectors will continue to 
add and delete from these lists as work progresses.  It was determined that "turn over" of these areas 
will take place October 11th and 12th during the next monthly meeting.  One issue that S&H is to check 
out is the heating supply and return to the VAV's in the Eye Clinic area.  These boxes are reheated off the 
new boiler loop that may not be operational by October. 
 
RFI'S, SUBMITTALS, ETC:  The overhead coiling doors / windows continue to be a problem.  The motors 
M-95 are currently what is on site but haven't been approved.  S&H needs to continue the submittal 
process. The roof submittal was rejected.  L.A. Olson is still requiring submittal information on the uplift 
requirements, flashing, etc.  L.A.Olson is also awaiting the submittals on the wallpaper borders in the 
Physical Therapy, Women's Health, and Eye Clinic.  These areas are scheduled to be completed this month 
and submittals need to be complete before installation. 
 
REVIEW OF SITE INSPECTION ITEMS:  During the walk through, several items were noted.  They are as 
follows:   
     1.)  There was broken brick around the windows.  S&H was to repair.  Darren indicated that material 
was salvaged for this purpose. 
     2.)  Road way culvert to the north.  Kimko is to submit fix with pricing for approval.  (A bend plus 15 
foot of culvert) 
     3.)  There is a bar joist near grid line J-3 that does not rest on the bearing plate (on the west side).  
Correct. 
     4.)  At grid line M.7 and 7 the end of the beam was cut.  The welds show signs of excessive heat.  
The "stitch welds" are aligning with the boltholes.  NTL is to inspect and recommend any repair or re-
welding. 
     5.)  Excessive heat on welding the metal deck.  S&H needs to correct this problem with the sub 
contractor. 
     6.)  Pipe chases are poured solid on the main floor.  Need to be opened or additional (future) pipe 
sleeve installed. 
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     7.)  Exterior stud walls are not plumb and need to be straightened.  The track is not level in several 
locations.  S&H is to correct these problems. 
     8.)  Door frame anchors need to be installed uniformly adjacent to the hinge reinforcement.  Currently, 
some of the anchors are above or below. 
     9.)  Two low areas on the concrete floor in the north addition need to be filled (exceed spec.).  Need 
to fill with self-leveling material before stud walls are installed. 
    10.)  Stud walls of type B-1 and B-3 construction are not installed properly at the stair wells 
locations.  Need to remove and reinstall properly. 
    11.)  Area B needs to have the back fill done properly.  Currently, an area is not compacted (just 
piled).  The elevation, widths and slope need to be uniform with the plans. 
    12.)  Backing is missing for a fastener in the paper towel dispenser in 1308. 
    13.)  Block filler is needed in the physical therapy area along south door way.  This is where existing 
walls were removed. 
    14.)  Suspended ceiling tile in the waiting room of Women's Health needs to have either the (edge) 
grid elevated or the remaining installation lowered.  Shadow line is required.  
    15.)  David had concerns with the exterior block / brick.  He will be addressing these on his trip 
report.  S&H needs to assure alignment with the dimensional problems in both area A and B. 
    16.)  Section A8.4 shows a slope in the concrete at the intersection of the new and existing walls in 
the south addition.   
S&H is to provide. 
 
CONSTRUCTION SCHEDULE:  David handed out the latest construction schedule submitted by S&H (Sept. 
1, 2000).  It was noted that the completion date was rolled back to July 1, 2001. 
 
INTERIM LIFE SAFETY ISSUES:  There were two safety related issues that were discussed.  The elevator 
pit barricade was knocked loose and presented a "open hole".  Another item was caps on the rebar at the 
elevator pit.  S&H will take care of these items internally.  We also made S&H aware of the JCAHO 
inspection on September 21 and 22.  These inspectors will check such things as signage, barricades, 
egress, MSDS program, and other safety related issues.   
 
TERRO ISSUES:  TERO attended the meeting and expressed concerns with the sub contractors’ lack of 
checking in with the TERO office prior to working.  Most of these subs have initially checked in with TERO 
at the beginning of the project, but new foreman and crews are appearing on the project at different 
times and are not aware of the TERO hiring practices.  S&H was asked to assure that their subs check in 
with Gene Grant.  
 
PAY REQUEST REVIEWS:  S&H expressed concern on the time frame for the pay requests being 
processed. S&H has submitted for some items that are not completed (selective demo, helipad excavation 
and concrete).   The latest pay request (minus these items) was approved by L.A.Olson and the Tribe. 
 
NEXT SCHEDULED MONTHLY MEETING:  Scheduled for October 11& 12, 2000. 
 
9/11/00 
 
Went over the various e-mail from last Thursday and Friday.  I responded to Jay about heat welding on the 
acid waste piping as opposed to mechanical fasteners.  Also, responded to the need of a tack coat on 
the parking lot prior to paving and the change of copper piping to plastic on the dental vacuum system.  
Went over various problems with the plumber.  Discussed a date to make the medical gas tie in (10/3-5).  
Made as-built changes to the plumbing drawings.  Told Kimko about submitting a cost and sketch to take 
care of the culvert on the quarters roadway to the north.  He will do today. Wrote up the meeting minutes 
for the monthly meeting. 
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9/12/00 
 
Took Reis Fisher around the project and mainly looked in the areas that are to be completed and turned 
over to I.H.S.  Discussed some problems with the floor installers.  They are leveling and preparing the 
floors (in the eye, women's health, and pt) for the installation of carpeting and sheet vinyl.  M&M was 
working on installing under-counter light fixtures, exit fixtures and the installation of the electrical 
distribution panels south of the electrical room.  In the south addition, S&H is installing the last sections 
of decking.  S&H is planning to pour some of the south addition floor yet this week. Oral helped the 
plumber locate his piping penetrations in the south addition with the layout blueprints.  Sleeves will be 
installed prior to the concrete pour.  Arranged with the E/R the relocation of the ambulance access to the 
other side of the hospital on Sept. 14, so S&H can dig and install the electrical lines to the exterior 
lights.  Also arranged for the medical gas system shut downs with the O/R and E/R departments.  The shut 
down will affect the oxygen, nitrous, vacuum and medical air systems.  Central will conduct this work on 
October 5th starting at 7:00 a.m. and completing around 4:30 p.m.  Sent e-mails to various 
departments.  Sent Jay an e-mail related to the supply line for the underground sprinkler system.  The 
prints don't show a tie to the manhole with the water meter and there is a "tee" that doesn't connect to 
anything.  Called David and discussed a few issues.  First of all, he said the welding certificate on the 
exterior studs should be in Emmie's office and once we see the submittal the stop work order can be 
lifted.  Checked on the construction in the north addition.  Central Plumbing was installing the roof drains 
and over flow drains.  Central was also hanging VAV boxes in the rooms that have interior stud walls.  
Steel work was continuing around the skylights.   S&H is installing the lower section of exterior sheeting 
(we have a stop work order on the studs).  They are installing the GP water repellent treated core 
material.  It conflicts with submittal # 54.  According to the submittal this material cannot be installed 
behind the drivit or EIFS material.  I discussed with David.  I left a note with Jon that I plan to issue 
another stop work order today.  Went to Emmie's office to discuss.  Submittal # 99 (for the welding of 
the exterior studs) was at Emmie's office and we issued a letter to S&H lifting the stop work order on the 
exterior studs.  I did reference the need for S&H to straighten the existing studs (plumb).  
 
9/13/00 
 
Went to the Tribal office and signed off on submittal # 50R4, 86R2, 97 and 99.  Forwarded these on to 
S&H construction.  Went over the bids for the storage building with Emmie.  One bidder neglected to 
include the option of the brick.  Emmie called the vendor and asked him to provide this price by tomorrow.  
Organized various papers in files.  Received a call from Jim about the stop work order on the sheeting.  
He said that he never submitted the Dens - Glass Gold as shown on submittal 54.  Jim indicated that he 
was going to instruct his workers to continue to install the GP sheeting.  I forwarded the e-mail I received 
from David on 9-12-00 on the sheeting.  S&H did correct the 2 safety issues (around the elevator pit) 
brought up in the monthly meeting.  The barricade was re-welded / secured and the rebar were simply 
bent over.  Called Johnson Controls about any control drawing that the maintenance staff could have on 
areas turned over to IHS.   Met with the tile installer for the flooring and walls in the bathrooms and 
physical therapy areas.  Discussed the patterns and gave him some direction. Kevin was on site.  We 
looked at the ceiling in the women's health and discussed the exterior sheeting and the stop work order.  
He said that he faxed some information to me this morning on sheeting.  Read and called David.  Today on 
the project, tile was being installed in the women's health bathroom.  Cabinets are 99% installed.  Touch 
up on wall paint in the PT, Women's Health and Eye Clinic.  Central Plumbing continues to install the roof 
drains and piping.  VAV's are being installed in the north addition.  The curb machine is on site today.  
Structural steel is being installed in both the south and north additions.  Site grading continues.  Rough in 
for electrical (main floor) in the north addition.  Found two areas in which no outlets are shown for under 
counter refrigerators.  M&M will install at no cost. 
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9/14/00 
 
Reviewed the sprinkler drawings that Jay sent me this week.  I have one problem with the sprinkler design 
showing the valve station for the ambulance garage being located in the janitor closet (room 1533).  This 
station should be located in the crawl space similar to the stations for the canopy.  Called Jay and 
discussed with him.  He will contact the sprinkler contractor today.  Called the "Wallaroo" vendor on the 
wall mounted -pull down counters that are to be installed in the urgent care area.  The electrician was 
doing the rough in for these boxes and we need to provide heights, etc.  The prints show the telephone 
and data in the same box.  I called Ray (BAO) and asked him why the data and phone are in the same box.  
He agreed that the outlet, and data should be located behind the wall-mounted units (so they don't get 
unplugged) and the telephone should be located to the other wall (to locate a phone).  The electrician will 
do this at no cost. I still need to get exact locations (so there is no interferences).  Received the details 
from John on the wall mounted counters and gave to M&M.  S&H installed curb (approx. 500') along the 
north side of the roadway (to the north).  S&H back filled the exterior of area B along gridline M - 4 to 6.  
S&H installed the electrical lines across the ambulance drive (to the basement of the 1960 building).  
Informed Lin that Kimko needs to back fill in lifts.  They were not back filling in lifts and I informed him of 
the spec.  They complied.  Talked to Darren about several things:  1.)  I mentioned the backfilling.  2.) I 
discussed the need for S&H to complete the back fill (interior) in area B. Told Darren that things are 
moving quickly in area B and that if the interior fill is not taken care of soon, I will have no choice but to 
issue a stop work order until the back filling is done. He will contact Kimko.  3.) Told Darren that I looked 
at the exterior framing on the west side of area A. I felt that the doorway exiting the E/R has not been 
welded prior to installing the sheeting (along north side of doorway).  It was not evident because I never 
saw welds before the stop work order, Gary (CTA) also informed David that he never saw welds and we 
just issued a start work order yesterday.  Darren will check on this.  4.) Found some structural bolts 
(loose) in the garage area.  Asked Darren to tighten.  Other work going on today, includes: tile in the 
bathroom in the eye clinic; touch up on walls in the eye, women's health, physical therapy; structural steel 
area B; locating of penetrations in the south addition; installation of VAV boxes in area A; electrical box 
location in area A.   
 
9/15/00 
 
Worked most of the morning on the JOFOC for the addition to the fire alarm system.  I forwarded the 
document to Gary McFarland to edit and review.  Today on the project, S&H has a "short" crew. They are 
only on the job until 11:30 a.m.  There was some interior framing on the north addition and some interior 
wall repair in the women's health area.  Took Emmie to the north addition and showed her the exterior 
sheeting that has been a concern.  Emmie was shown the eye and women's health area as well.  Reviewed 
faxed information from David.  
 
9/18/00 
 
Worked with getting ASI sign paid on the sign installation (last month).  The deposit was on my credit card 
and the remainder was on Jerry's credit card.  Informed Janet (supply) of how it was paid.  Today, S&H 
was installing structural steel in the south addition.  They were installing interior studs in the north 
addition.  Central Plumbing continued to install ductwork and VAV boxes in the north addition.  The floor 
layers were preparing the floors in the physical therapy area.  The carpeting arrived for the eye area.  S&H 
was sweeping the eye clinic offices and preparing this area for carpeting.  The floor layers installed 
flooring in the eye dispensing area. S&H poured curbs to the northeast (of the hospital) and to the east.  
Received the proposal for the overhead paging system from Montana - Wyoming Systems.  The materials 
run $1,994.15 and the testing and installation run $7,116.00.  I will need Skip to see what funds are 
available to purchase the system. 
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9/25/00 
 
Called Johnson Controls and told both Trevor and Eddie that the planned turn over date of the women's 
health, physical therapy and eye clinic areas was October 10,11.  I need to have Trevor finish the fire 
alarm system and certify the system. The Johnson Control fire alarm was on an IHS purchase order and 
not on S&H's project.  Today on the project, S&H was installing interior metal framing in the north 
addition.  They were patching and painting in the Physical Therapy area. Central Plumbing is installing the 
medical gas outlets.  Structural steel is being installed on the northeast corner of the hospital (installing 
column).  Curb is being installed to the east of the hospital.  Worked with Darren on tabulating the work 
force numbers for Emmie.  TERO wanted a break down of Tribal members working on the project vs. 
others. Had Herb deliver the report to Emmie.  Inspected several areas in the construction project.  
Found a few items that needed attention by S&H Construction.  They included:  1) The exterior framing at 
vestibule 1550 (north addition) needs the welding completed on the exterior.  2) Need additional exterior 
studs (installed and welded) on south side of window in room 1523.  3) Plumb up exterior stud south of 
window in room 1523.  4) Need additional bracing on frame side room 1552.  Current are brace not 
adequate.  5) The king studs on the door ways in room 1552, 1553, 1551, 1570, and 1568 do not 
extend to the top of framing.  Need to replace the studs and reinstall properly.  6) Section of curb 
(northeast corner of parking lot) needs to be removed and replaced.  Approximately 30 feet of curbing is 
low with an extreme "dip" in the center.  Sent an e-mail to Darren on these items.  Went over some as 
build locations of the medical gas outlets in the PEDS bay (1547).  The architectural drawings (A5.9) 
show the outlets on the east wall while the plumbing (P4.1) show them on the west wall.  I changed the 
plumbing to match the architectural drawings.  Had several e-mail on the floor leveling in the north 
addition.  Forwarded to Darren to see if they can complete the leveling in two locations. 
 
9/26/00 
 
Spent most of the morning in the north addition looking at various installations.  Checked out the low 
areas with respect to stud walls.  It doesn't appear that leveling will be a problem especially on the 
southern low spot.  The north low area is in the hallway 1536 and still could be leveled with out being 
under stud walls (checked with a string line).  Sent an email to Skip.  S&H did remove the exterior 
sheeting on the west entrance (1550) and welded the studs (see list sent to Darren on 9-25-00).  They 
didn't correct any of the other items.  Discussed a few issues with Darren: 1) The radius on the curbs plus 
the under cuts (on the outside of the curbs) on the radius. In some cases there is 1-2 inches of undercut.  
Darren is getting with the subcontractor and having them remove these areas and reinstall curb.  There 
are about 5 areas discussed east of the Urgent Care access.  2) S&H is installing 25 gauge "king" studs 
on the door ways on the "B1" wall separating E/R from Urgent care.  The details show 20 gauge studs.  
3) Many locations in area "B" on structural are minus washers.  As far as I know they are required.  These 
washers need to be in place prior to the pour scheduled for Friday.  Moved the cabinets to Medical 
Records.  These cabinets were purchased on a PO. Today on the project, S&H was working on more stud 
installations in the north addition.  Central was working on piping and their sub (Grinnell) was on site for 
the sprinkler system.  M&M Electric was pulling wire for the exterior lights in the parking area.  Curbs were 
being poured this afternoon.  Some structural steel work was taking place in the south addition.  Went to 
Emmie's office and organized the various paperwork.  We discussed the need for a Tribal inspector on 
site.  It appears that Herb may not be detailed into Terry's position.  Received cylinders for the ENT area 
today from Western Door.   Looked at the reception desk for the Women's Health area in room 1330.  
Modern Cabinets fabricated the unit about 5 " short.  It actually looks better than the design and the 
counter facing the corridor (1331) doesn't stick out into the traffic.  Showed Kim McLoughlin and she felt 
it was "better".  She was concerned with little kids hitting their heads if it stuck out the 5 " as designed.  I 
made the as-built changes on the drawings (detail 22 on A5.17 and detail 6,7,8 on A5.18). 
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9/27/00 
 
Worked with the floor layers on the pattern for room 1313.  Went over t-stat locations with Johnson 
Controls.  Changed some of the locations due to cabinets.  Made as-build changes on the drawings.  
Made as - build changes on the locations of fire strobes / alarms in the urgent care rooms.  Made some 
as - build locations on data, phone and power for the workstations outside the Urgent Care exam rooms.  
Opened up the cylinders (from Western Door) for the ENT area, but they never sent the keys.  Called 
Mike and asked him to send keys.  This lock vendor is "not together".  It has been difficult to get locks 
and keys sent.  Spent some time inspecting work on the north addition.  Found a few items that need 
attention:  1) Room 1572 has stud walls on the wrong centers - need to move to 16" on the south wall.  
Informed the workers and they are correcting.  2) Central Plumbing installed PVC pipe at the roof drains in 
room 1505 (lobby).  This has a return air plenum and the drain piping needs to be cast iron.  Called Jay to 
verify.  Some of the items identified during the last week have been corrected include:  1) Corrected the 
framing to a "B1" construction in Janitor closet (1533).  2) Corrected the studs located on the east wall 
of 1523.  This included adding an exterior stud and straightening some exterior studs.  S&H needs to 
weld the stud that was added.   
Other work that is taking place today include:  floor installation and seam welding in the physical therapy, 
miscellaneous paint and wall touch up in the eye clinic, installation of the unit heaters in the garage, duct 
work installation in the north addition, waste pipe installations in the north addition, stud installations in 
the north addition, and installation of the Dens Glass Gold sheeting on the exterior of the north addition.  
Not much is happening in the south addition.  I understand that S&H is awaiting floor finishers to pour the 
south addition floor. Talked to the M&M Electric foreman and he was interested in what was going on with 
the electrical installation between the transformer and the CT cans.  A memo from Allen this past week 
indicated that Glacier Electric was not going to do this work and apparently the price needs to be 
negotiated so M&M can install.  Called Kevin Forbes about this to see if M&M submitted pricing through 
S&H.  He didn't know and was going to ask Jim Lake. Called Emmie to lift the stop work order on the 
sheeting in the north addition.  She will get it out today.  Kevin Anders of CTA was on site to check out 
the bond beam on the south side of Medical Records.  He had the ironworkers drill several holes to 
determine the location of the bond beam. 
 
9/28/00 
 
Today in the north addition, S&H was mainly working on interior framing, exterior siding, piping 
installations, and ductwork installations.  In the south addition, S&H was tightening up the structural bolts 
and grouting beneath columns.  In the Women's Health area, carpeting was being installed in the main 
waiting area.  The logo was being cut in the center of the carpeting in Women's Health.  Jim Lake was on 
site this morning for about an hour.  Looked at some items with Jim.  Inspected work in various areas.  
Informed Darren (and his workers) that corner studs were missing in several exam rooms in the Urgent 
Care area.  Another item missing is the clips on the deflection tracks.  I noticed that the very exterior 
corners have no backing.  Found the detail on A8.1 - detail 7 and 11. I had to stop the back fill on the 
east side of the south addition since there was no NTL inspector on site to test compaction.  S&H had 
put two lifts in place and compacted before I stopped the work.  They will have to wait until NTL is here to 
finish.  Since e-mail is down today, I verbally gave this information to Darren.  Darren is checking on 
several items and the necessary subcontractor coordination to finish the areas to be turned over to IHS 
this next month.  Items missing include: 1) Two access panels (one for the eye area and one for physical 
therapy.  2) Window shades for the Women's Health windows.  Work that need to finish include:  1) 
Suspended ceiling installer - to replace stained tiles and remove unused wire.  2) Tile - to grout the tile in 
the physical therapy area.  3) Carpet layer - to install cove base and finish up flooring.  4) Modern 
Cabinets - install in Physical Therapy.   Had our weekly meeting with S&H, IHS.  We haven't had our weekly 
meeting for some time due to the preparation of IHS for their JCAHO survey.  Now that the survey is over 
we will try to keep our weekly meeting on track.  Tim Davis, Darren, John and myself attended the weekly 
meeting (Reis was unavailable).  S&H went over the work scheduled for next week.  This includes:  1) 
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Pouring of deck flooring in the south addition.  2) Installation of interior studs.  3) Work in the areas to be 
turned over to IHS (walk through and punchlist).  4) The roofing and EIFS people will be on site next week.  
5) Pour the ambulance garage floor and curb installation.  6) Discussed the need to shut down the medical 
gas systems next Thursday (Tim Davis will coordinate ILSM).   6) M&M will be working on conduit 
installations in the north addition. 
 
9/29/00 
 
Called Johnson Control Inc. and told Eddie that IHS issued a purchase order (0001052800) for the fire 
alarm system.  They will be on site next week to certify the fire alarm system for the Physical Therapy, 
Women's Health and Eye Clinic areas.  I also discussed some of the control problems that we are 
experiencing in the Medical Records area.  Checked on the status of the requisition (001-BF3-0-0148) 
on the material for the paging system.  It is in Gary McFarland's "queue" awaiting signature.  I do need to 
discuss with Gary about ordering the installation of a paging system (sole source).  Today was a short day 
for S&H.  Mainly they worked on framing in the north addition and site cleanup.  Contractors were off the 
job at 11:30 a.m.  
 


